
TRIGG COUNTY PROJECT DEVELOPMENT BOARD 

Minutes of regular monthly meeting held on January 14, 2009 at 12:00 P.M. at Trigg 
County Courthouse Annex, Main Street, Cadiz, Kentucky 42211 

Members present: 

Stan Humphries, Trigg County Judge Executive; C. A. Woodall, III, Circuit Judge; Pam 
Perry, Circuit Court Clerk; Dolores Smith, Administrative Office of the Courts 
Representative; Geneva Parris, Trigg County Bar Representative; John Goodwin, Trigg 
County Fiscal Court Magistrate. 

Others Present: 

Joe Vecsey, CMW, inc., Project Architect; David Welker, Codell Construction 
Superintendent; Brad Smith, AOC Project Oversight Manager; Brad Ping, Inventory 
Control Specialist with the AOC.  

Judge Humphries noted a quorum was present and called the meeting to order. 

Judge Humphries asked for a motion for the approval of the December 10, 2008 
minutes, noting a correction of the meeting date from December 8 to December 10 to 
be made by the secretary.  Judge Woodall moved that the December minutes be 
approved as corrected.  Dolores Smith seconded the motion.  By unanimous 
vote, the motion passed.   

Judge Humphries asked for an update from Joe Vecsey, Architect, CMW, inc.   Joe 
reminded the board of the discussion at the December meeting of the location, size, 
content and lettering.  After discussion, the matter was passed to the February, 2009 
meeting.  There was a further discussion on design errors relating to three areas: Room 
207, in the Family Court area the countertop, sink and cabinets were not included 
clearly on the drawing and even though the cabinet and sink are there and some wiring 
some done, re-wiring is needed; 1st floor in the Drug Court area, cabinets are included 
but plumbing and electrical was not included; in the Public Viewing area there is a 
proposed change to AOC providing this area rather than the contractor.  After a lengthy 
discussion, these issues were passed to the February, 2009 meeting in order for the 
architect to secure more definite information as to requirements and cost figures to 
accomplish this. 

Judge Humphries asked for an update from Brad Smith.  Brad introduced Brad Ping 
with the AOC and advised the board that due to holidays, bills were not ready to be 
presented to the Board for approval for payment.  He requested the Board approve an 
executive session to pay these bills as soon as they are ready.  Judge Woodall moved 
that the board approve an executive session for payment of bills.  Pam Perry 
seconded the motion.  By unanimous vote, the motion passed. 



Judge Humphries asked for an update from David Welker with Codell Construction.  
David reported to the board as follows: 

B H GREEN 



STEEL ERECTION 95 % COMPLETE   

BLOCKED OUT ALL OPENINGS 

DOOR FRAMES ON 3rd FLOOR 100 % 

    

MECHANICAL CONSULTANTS 

TEMP. HEAT IN BUILDING COMPLETED  

DOMESTIC WATER ON 3rd FLOOR      

HYDRONIC WATER PIPING IN BASEMENT 

                

STATE ELECTRIC 

PERMANENT POWER COMPLETE 

WIRE PULLED ON 2nd FLOOR 85 % COMPLETE 

3rd FLOOR WALLS 60 % ROUGHED IN 

 

DANCO  

3rd FLOOR FRAMING 100 % 

3rd FLOOR BULKHEADS 60 % COMPLETE 

WATER RESISTANT DRY WALL ON TOWER INTERIORS 

1st FLOOR 100 % FRAMED (BULKHEADS & CEILINGS) 

FACIA FRAMING 40 % COMPLETE 

  

WHIT-COR MASONRY 

BRICK VENEER 90 % COMPLETE 



LIMESTONE 95 % COMPLETE 

 

QUALITY GLASS 

WINDOWS   75 % INSTALLED (SCHEDULED BACK 1ST WEEK OF FEBRUARY) 

    

CARLON ROOFING 

ROOF 95 % COMPLETE 

 

MORRISON SHEET METAL 

DUCTWORK IN BLDG.  80 % COMPLETE 

 

PREMIER FIRE PROTECTION 

ALL FLOORS 98 % COMPLETED AND TESTED  

REAR STAND PIPING 100 % COMPLETE 

 

Judge Woodall inquired about the wording on the sign on the front of the building which 

is to be corrected from “Judicial” Center to “Justice Center”.  David advised the sign is 

here and will be installed as soon as possible.  AOC and CMW have agreed to split the  

cost of the correction of this sign. 

Geneva Parris asked if the streets on either side of the facility would be closed.  David  

advised they will be one-way streets.  One street will be one-way one direction and 

the other will be one-way in the opposite direction. 

 



There was no new business to be discussed and no public comment.   

 

Judge Humphries called for a motion to adjourn.  Motion was made by Judge 

Woodall and seconded by Dolores Smith to adjourn.  The motion passed. 

 

Our next monthly meeting will be February 11, 2009 at 12:00 noon. 

 

Nell Weer, Secretary 

Trigg County Project Development Board 

 

  

 

   

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 


